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August 15, 2007 

TO: Members of the Legislative IT Committee 
 Legislative Council 
RE:  Large Project Summary Report 
 
Greetings, 

Attached to this cover letter is the Large Project Summary Report for the period ending June 30, 2007. 

5 projects were reported in the planning stage this quarter. 
• Attorney General – Automated Fingerprint Identification System (AFIS) Upgrade 
• Department of Human Services – Children and Family Services (CFS) Front End 
• Department of Human Services – Master Client Index (MCI) 
• Department of Human Services – Electronic Benefits Transfer (EBT) Re-procurement 
• Department of Public Instruction – Special Education Individualized Education Program (IEP) 
 

2 projects moved into the execution phase this quarter.  
• Information Technology Department – STAGEnet Video Transition 
• Department of Transportation – Time and Labor 

3 projects were reported complete. 

Agency Project Budget Schedule 
Department of 
Transportation GIS Image Log Under Within Variance 

Department of 
Transportation Priority Systems Rewrite Under On 

Office of the Tax 
Commissioner 

Integrated Tax System 
(TREND) Under On 

The following 3 project(s) reported budget or schedule variances and/or are being monitored closely.  

Job Service ND – Case Management System (CMS)  – The project is continuing to struggle meeting its 
schedule. A red status Oversight Report was issued in May and the project presented to the SITAC & IT 
Committee in July. The project has re-baselined their implementation date to January 7th, 2008. On the 
positive side, the vendor has made progress in getting better project management practices installed to 
better monitor the project variances. The vendor has also delivered a prototype and JSND is pleased with it. 
They believe they will have a very good product that will suit their needs well once it is delivered. 

Department of Transportation – Time and Labor – The Department of Transportation executed the Time 
and Labor project during the 2nd quarter in the absence of a complete and accepted project plan.  This 
caused the project to fall outside of compliance with STD009-05 (Standard for the Project Management of 
Large Information Technology Projects).  On July 13, 2007 a copy of the project plan was received by the 
oversight analyst and the project is now considered to be in compliance. 

Information Technology Department – Mainframe Migration – Since the submission of the 2nd quarter 
report, the Mainframe Migration project reached a major milestone by moving Phase I to the production 
environment.  Early reports indicate success with a few minor issues to correct.  Phase II is scheduled to roll 
out in mid-September. 
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Please refer to the report for more information about each project, and feel free to contact me with any 
questions. 

Sincerely, 

N ancy W alz 
Nancy Walz 
Director, ITD Policy & Planning Division 


